PROJECT PLANNING PHASE

Planning Logic

ServiceNow-Based Employee Laptop Request Application

Project Name	ServiceNow-Based Employee Laptop Request Application	**Planning Horizon**	2 Sprints

1. Planning Terms

Sprint	A fixed work period used to complete a planned group of project stories.
Epic	A larger feature area that is broken into smaller user stories.
User Story	A small, user-focused requirement that can be implemented and checked.
Story Point	A relative estimate of effort and complexity, not a measure of hours. This plan uses 1, 2, 3 and 5 points.

2. Sprint Plan

Sprint 1: Core request and approval workflow

Epic	User Story ID	User story / task	Points
Request Submission	USN-1	As an employee, I can open and complete a laptop request form with the required details.	3
Request Submission	USN-2	As an employee, I receive confirmation that my request was submitted.	2
Request Validation	USN-3	The system validates required fields and prevents submission when mandatory details are missing.	3
Request Records	USN-4	The submitted form creates a laptop request record with a request number and initial status.	3
Manager Approval	USN-5	The workflow routes the request for manager approval and records the approval decision.	5

Planned Sprint 1 total: 3 + 2 + 3 + 3 + 5 = 16 story points

Sprint 2: Status, notifications and administration

Epic	User Story ID	User story / task	Points
Notifications	USN-6	The requester receives an email when the request is submitted and when the approval outcome is available.	3
Request Tracking	USN-7	The requester can view the current status of their laptop request.	3
Approver Communication	USN-8	The manager receives an approval notification containing a link or clear path to review the request.	3
IT Administration	USN-9	An authorized IT administrator can review request records and their approval outcomes.	3
Testing & Refinement	USN-10	The team tests the end-to-end flow, checks role access and fixes issues found during validation.	5

Planned Sprint 2 total: 3 + 3 + 3 + 3 + 5 = 17 story points

3. Story Point Summary and Planning Capacity

Sprint 1 planned points	3 + 2 + 3 + 3 + 5	16
Sprint 2 planned points	3 + 3 + 3 + 3 + 5	17
Total planned story points	16 + 17	33
Number of planned sprints	2	2
Average planned load per sprint	33 ÷ 2	16.5 points/sprint

4. Velocity Logic

Velocity is calculated from the story points actually completed in a sprint, divided by the number of completed sprints. Because this document is a plan and actual completion data is not yet available, 16.5 points per sprint is the average planned workload, not the team's measured velocity. After the sprints are completed, replace planned totals with completed story points to calculate actual velocity.

5. Planning Assumptions

• The scope focuses on the request form, request record, manager approval, email notifications, status visibility and basic IT administration.

• Automatic inventory checks, procurement integration and delivery tracking are excluded unless added to the project later.

• Story points are preliminary relative estimates and should be adjusted after the team reviews the work and confirms its available time.